
RESOLUTION NO. 201 0-1 90 

WHEREAS, the DeBenedetti Park (G-Basin) Storm Drain Improvements Project 
was awarded to Teichert Construction, of Stockton, on October 7, 2009; and 

WHEREAS, this project is the first step in multiple storm drainage and parks 
projects at DeBenedetti Park. It is necessary for this project work to be completed prior 
to the other projects being started, which required the work to continue through last 
winter’s above-normal rainfall; and 

WHEREAS, Change Order No. 1 is for costs related to the construction of a 
coffer dam in G-Basin ($24,313.54); and 

WHEREAS, Change Order No. 2 includes lowering the elevation of the 72-inch 
line, removal of the temporary coffer dam, purchase of RCP pipe, increase in material 
escalation costs for metal rebar, and other work related to the control of storm water 
during the project ($1 19,551.19); and 

WHEREAS, staff recommends appropriating $1 50,000 from the Storm Drain 
Impact Fee Fund to cover the cost of the change orders. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize appropriation of $150,000 from the Storm Drain Impact Fee Fund for this 
project. 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and 
Mayor Katzakian 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None e ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 
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